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SMM 0671 Alamos Canyon Prop 50  $     250,000.00 MRCA Project cancelled and all remaining funds un-encumbered.

SMM 0632
Angeles National  Forest 

Planning and Improvements
Prop 40  $     500,000.00 MRCA Project cancelled and all remaining funds un-encumbered.

NP 0703 3 Ballona Creek Overland Prop 50  $       60,000.00 Culver City Project is complete, pending final invoice.

SMM 05057 2
Bell Creek-River Park 

Improvements
Prop 50  $       50,000.00 MRCA Project cancelled and all remaining funds un-encumbered.

SMM 0907 3 Browns Canyon
Conservancy 

Fund
 $     915,980.00 MRCA Project is ongoing

SMM 0662 2
Charles and Lotte Melhorn 

Overlook, Phase II, Mullholand 
Scenic Parkway

Prop 40  $       17,000.00 MRCA No activity occurred during the reporting period (2nd quarter 2010). 

SMM 0765 2 Coastal Slope Trail Acquisition Prop 50  $  1,907,000.00 MRCA No activity occurred during the reporting period (2nd quarter 2010).

SMM 0776 4
Coastal Slope Trail 

Acquisition/Malibu PWP
Prop 84  $  3,300,000.00 MRCA

During this current quarter, staff and consultants worked on responses to comments on 
the DEIR, and worked towards finalizing the FEIR.  In some cases, this involved 

obtaining additional clarification from the commenter.  To respond to some comments, 
staff and consultants needed to conduct additional fieldwork.  For example, additional 

creek restoration opportunities were identified, additional road widening and 
improvements were investigated to respond to fire agency comments, additional traffic 

data was collected, and supplemental biological surveys were conducted.  Geologic 
analysis was conducted for the proposed alternative access road (“Lauber Road”) from 

Ramirez Canyon Park from Kanan Dume Road.  MRCA staff also continued 
negotiations with landowners for acquisition of land to implement key segments of the 

Coastal Slope Trail and other elements of the PWP and alternatives.Also, at its April 14, 
2010, the MRCA governing board authorized augmentation of the contract with the 

engineering consultant, Penfield and Smith, for work on the PWP and Environmental 
Impact Report (EIR).  Penfield and Smith has done the majority of the civil engineering, 

hydrology and mapping work for the proposed project and alternative sites in Malibu 
and unincorporated Los Angeles County contained in the EIR.  In response to 

comments received from agencies and other members of the public, staff considered 
changes to the project and alternatives.  Penfield and Smith used this amendment to 

prepare new concept plans (numerous sheets for several alternatives) reflecting those 
changes.  This amendment was also for Penfield and Smith to provide technical 

assistance to the CEQA consultant, in order to provide adequate responses to the 
comment letters.During this quarter, the MRCA governing board also adopted an 

amendment to the MRCA Park Ordinance, in order to respond to a comment provided 
on the DEIR.  This included board actions on April 14, 2010 and May 12, 2010.

SMM 868 4 Confluence Park
Prop 12, 

EEM and 
TEA

 $  4,730,000.00 MRCA

The General Contractor was terminated on June 22, 2010. MRCA subsequently 
retained control of the site, assumed relevant subcontracts, and began to complete the 

scope of work with force account. MRCA staff continued to work with LA DWP to 
energize the site. The transformer was installed and powered by DWP in June.  

SMM 0734 1 DMCA Prop 12  $       50,000.00 DMCA No activity occurred during the reporting period (2nd quarter 2010).

SMM 605 2 Franklin Canyon Park
Prop 40 and 

50
 $     450,000.00 MRCA No activity occurred during the reporting period (2nd quarter 2010).

SMM 0756 1 Fuel Hazard Reduction Prop 84  $     500,000.00 MRCA No activity occurred during the reporting period (2nd quarter 2010).

SMM 757 1
Fuel Hazard Reduction 

(Brushing)
84  $  2,150,000.00 MRCA

The 2009/2010 brushing season did not start until May 17th, 2010. Multiple parcels were 
completed. Equipment was purchased (Brush Cutters). An amendment was generated 

for the extension of an ongoing contract for the amount of $40,000.

NP 0814 1 Green Solution Project, Phase II Prop 84  $     236,000.00 

Community 
Conservanc

y 
Internation

al

Completion of concept designs on selected parcels, final written report and electronic 
material is expected in next quarter.

NP 819 Griffith 84  $       35,000.00 
The City 
Project

Project is Ongoing

SMM 0660
Hansen Dam Recreational Area 

Parking Lot & Wetlands 
Restoration

Prop 50  $       50,000.00 MRCA

Grant complete. The Detailed Design plans were completed by the consultant. The City 
of Los Angeles will now proceed with bidding and constructing the project. During the 

reporting period, staff continued coordination of the project with the City of Los 
Angeles Bureau of Engineering, City of Los Angeles Recreation and Parks, City of Los 

Angeles Bureau of Sanitation, Army Corps of Engineers, and consultant Malcolm 
Pirnie, Inc.  

SMM 0482 2 Interpretation Prop 40  $  1,392,613.00 MRCA Project is Ongoing
SMM 0753 2 Interpretation Prop 84  $  1,550,000.00 MRCA Project is Ongoing

SMM 0633 1
Interpretation (Ballona 

Wetlands)
Prop 50  $     316,000.00 MRCA Project is Ongoing

SMM 0615 4
Interpretation (Chautauqua 

Program)
Conservancy 

Fund
 $       52,000.00 MRCA Project is Ongoing
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SMM 05082 2 Joel McCrea Ranch Prop 40  $     750,000.00 CRPD

Building plans for the Visitor Center are currently in plan check with the City of 
Thousand Oaks. Construction, which was to begin in May or June, has been delayed due 
to a lengthy plan check process with the City. We anticipate construction to begin by the 
end of July and run for approximately eight months. Last reporting period, the District 

requested and was approved for a time extension to June 30, 2011. Work during this 
performance period involved preparation of construction documents by RRM Design 

Group, Inc., applying for permits, design of a water line extension, soils analysis and tree 
trimming for trafiic safety. SBS corporation of Westlake Village was awarded the bid to 

construct the visitor Centerfollowing a formal bid process.

SMM 837 1 Joint Use Feasibility Study 84  $       50,000.00 
People for 

Parks

January-April: Most of 2010 preparing for and submitting grant application for a CSP at 
Trinity Street Elementary school. Worked with BlueGreen on finalizing the site plan, 
through two design review processes. One, for state grant, and the other, for LAUSD 

grant.

SMM 866 2 KGR Visitor Center 84  $     340,000.00 MRCA
No expenses have occurred.  All work on the project at this time is being done under a 

grant from the National Park Service.  
SMM 0729 1 King Gillette Development Prop 50  $     300,000.00 MRCA No activity occurred during the reporting period (2nd quarter 2010). 

SMM 0730 2
King Gillette Interpretation 

Improvements
Prop 40  $     150,000.00 MRCA No activity occurred during the reporting period (2nd quarter 2010). 

NP 346 3 Le Mesnager Barn 40  $  1,200,000.00 Glendale

Requested additional information from bidders. Announcement of Thomco 
Construction as lowest responsible bidder. Building permits extended to Dec. 31, 2010. 

Re-opening of Deukmejian Wilderness Park to the public. City Council approved 
contract award to Thomco Construction. Meeting with Thomco Construction to begin 

contract processing. It is estimated that Barn construction will begin on or about August 
1, 2010.

NP 0790 2
Los Angeles River Feasibility 

Study
Prop 84  $       65,000.00 

Community 
Conservanc

y 
Internation

al

Project budget amended in June to cover additional work needed to complete project. 
Project completion is expected by December 2010. Work completed this period included 
presentation to SMMC and development of hydrology diagrams and related materials.

SMM 876 1 Malibu Bluffs 84  $     300,000.00 MRCA

During this current quarter, staff and consultants worked on responses to comments on 
the DEIR, and worked towards finalizing the FEIR.  In some cases, this involved 

obtaining additional clarification from the commenter.  To respond to some comments, 
staff and consultants needed to conduct additional fieldwork.  For example, 

supplemental biological surveys were conducted at the Conservancy’s Malibu Bluffs 
Property.Also, at its April 14, 2010, the MRCA governing board authorized 

augmentation of the contract with the engineering consultant, Penfield and Smith, for 
work on the PWP and Environmental Impact Report (EIR).  Penfield and Smith has 

done the majority of the civil engineering, hydrology and mapping work for the proposed 
project and alternative sites in Malibu and unincorporated Los Angeles County 

contained in the EIR.  In response to comments received from agencies and other 
members of the public, staff considered changes to the project and alternatives.  Penfield 

and Smith used this amendment to prepare new concept plans (numerous sheets for 
several alternatives) reflecting those changes.  This amendment was also for Penfield 

and Smith to provide technical assistance to the CEQA consultant, in order to provide 
adequate responses to the comment letters.During this quarter, the MRCA governing 
board also adopted an amendment to the MRCA Park Ordinance, in order to respond 

to a comment provided on the DEIR.  This included board actions on April 14, 2010 and 
May 12, 2010.

SMM 815 1 Marge Feinberg
Conservancy 

Fund
 $       10,000.00 MRCA No activity occurred during the reporting period (2nd quarter 2010). 

SMM 879 Marsh Park 84  $     400,000.00 MRCA

MRCA staff has met with Meléndrez to continue the design development for the 
project. A meeting with staff representatives from several MRCA departments was held 
to review give comment on the current design. MRCA staff provided project updates to 

community members and to members of partnering agencies including City of Los 
Angeles River Project team and Friends of the Los Angeles River. Staff also provided 

updates and held discussions with representatives from Los Angeles Neighbrohood 
Land Trust to discuss the plans for the next phase of Marsh Park. MRCA staff displayed 

the project concept and gave presentations about Marsh Park to attendees of the Los 
Angeles City LA River Update Meeting. Staff has also continued to refine the scope and 
schedule for the environmental testing and preparation for deconstruction of the small 

warehouse and office buildings.

SMM 816 1 Marvin Braude 
Conservancy 

Fund
 $       15,278.00 MRCA No activity occurred during the reporting period (2nd quarter 2010).

SMM 0745 2 Mentryville Improvements Prop 40  $     500,000.00 MRCA
MRCA staff reviewed plans for improvements to the hill behind the Superintendent’s 

House. 

SMM 0475 3
Minor Capital Outlay 

Improvements
Prop 12  $     191,675.00 MRCA

Park Enhancement and Restoration Equipment: No activity.Mentryville Water System 
Improvements: Staff made improvements to the water system including fire suppression 

lines.Wilacre Park Trailhead Improvements:Project complete.

SMM 606 2
Minor Capital Outlay 

Improvements
Prop 40  $     468,800.00 MRCA Project is Ongoing
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SMM 853 2
Minor Capital Outlay 

Improvements
84  $     400,000.00 MRCA

Mulholland Overlook Enhancement Program: Staff evaluated current condition of the 
Hollywood Bowl Overlook in preparation for future work. Trail and Trailhead 

Enhancement Program: No activity. Sage Ranch Improvements: No activity. Top of 
Reseda Improvements: No activity.

SMM 0747 Non-native Vegetation Removal Prop 50  $       75,000.00 MRCA No activity occurred during the reporting period (2nd quarter 2010). 

SMM 0809 1 Northeast Hilltops 50  $       99,583.00 MRCA No activity occurred during the reporting period (2nd quarter 2010). 

SMM 0741 2

Pacoima Wash Greenway - 1st 
Street PP&D (redirected from 

Devils Canyon Acquisition-Santa 
Susana)

Prop 40  $     335,000.00 MRCA No activity occurred during the reporting period (2nd quarter 2010). 

SMM 0836 1 Pacoima Wash Improvements Prop 84  $  1,200,000.00 MRCA

The current status of the project is that construction activity remains suspended. During 
this reporting period, MRCA staff met with Brian Moniz from Division of Integrated 
Regional Water Management- Southern Regional Office to tour the site and discuss 

remaining activity. 
SMM 818 1 Parklands Map 84  $     150,000.00 MRCA No activity occurred during the reporting period (2nd quarter 2010). 
SMM 0607 2 Project Planning and Design Prop 40  $     550,000.00 MRCA Project is Ongoing
SMM 464 5 Project Planning and Design Prop 50  $  1,070,000.00 MRCA Project is Ongoing
SMM 0754 2 Project Planning and Design Prop 84  $  1,075,000.00 MRCA Project is Ongoing
SMM 839 Ranger Interp Prop 84  $     204,000.00 MRCA Project is Ongoing
SMM 0877 River Center Futsal 84  $       54,000.00 MRCA Project complete. All elements have been installed. 

SMM 0478 2 Soka University  Acquisition Prop 40  $  6,000,000.00 MRCA
An outside contractor installed a second drain in the pool to meet federal safety 

standards
SMM 0743 1 Soledad Canyon Acquisition Prop 12  $     124,000.00 MRCA No activity occurred during the reporting period (2nd quarter 2010). 
IAA 853 Sunnynook 84  $  1,350,000.00 City of LA No activity occurred during the reporting period (2nd quarter 2010). 

SMM 0742 1
Tax-dafaulted parcels: Santa 
Clara River & San Gabriel 

Mountains
Prop 12  $     150,000.00 MRCA No activity occurred during the reporting period (2nd quarter 2010). 

SMM 0760 1
Temescal Gateway Park 

Preservation
Prop 84  $     550,000.00 MRCA

MRCA staff completed renovations on Cabin #8 during this quarter.  Construction is 
began and is nearing completion on Cabin #7.  MRCA staff removed and replaced the 

roof framing, gutted the inside due to termite and dryrot, removed walls to create a 
larger more useable space, and is currently working to install new drywall, flooring, and 

other finish elements.

SMM 0881 Temescal Improvements
Conservancy 

Fund
 $     326,533.00 MRCA MRCA staff purchased bunk beds and blinds for several of the newly renovated cabins.

NP 0640 2 The Great Wall Prop 50  $     375,000.00 

Social and 
Public Art 
Resource 

Center

Project is Ongoing

SMM 0673 Topanga Canyon small lot Prop 50  $     100,000.00 MRCA No activity occurred during the reporting period (2nd quarter 2010). 

SMM 05033
Topanga Canyon Surplus 

Properties
Prop 50  $     110,000.00 MRCA No activity occurred during the reporting period (2nd quarter 2010). 

SMM 0744 1 Towsley Improvements Prop 40  $     250,000.00 MRCA No activity occurred during the reporting period (2nd quarter 2010). 

SMM 840
Upper Las Virgenes 

Improvements
84  $     300,000.00 MRCA

MRCA staff took delivery of the new pressure tanks for the pump house for the 
domestic water system, as the existing tanks were old and leaking.   They are preparing 

for the installation.

SMM 0752 2 Vista Hermosa Prop 84 Prop 84  $  1,658,823.00 MRCA

Minimal activity continued to occur during the reporting period (2nd quarter 2010), 
related to evaluation of post-occupancy infrastructure issues, coordination with LAUSD, 
and capital improvements to address the infrastructure issues such as the separation of 

electrical meters and green roof irrigation controller repairs.

SMM 05054 3
West Mulholland Watershed 

Demonstration Project
12, 40, and 50  $  1,600,000.00 MRCA

Work performed by the engineering consultant, John M. Cruikshank Consultants 
(JMC2) is in progress. JMC2 has worked on 1) architectural documents for the restroom 

building, 2) structural calculations and details for the restroom building, bridge, and 
picnic shelters, 3) revisions to the grading and drainage plans, and 4) are continuing to 

make final adjustments to the site plan, reflecting the new landscape layout. In addition, 
consultant is currently developing a design layout for a cistern which has now been 

incorporated into the project scope. 

NP 0887 Youth Campground Planning 84  $       50,000.00 Glendale

Staff will now turn its attention to final selection of one or more sites and begin work on 
conceptual design and rough cost estimates. Two type of campsites are currenntly being 
considered, hike-in camping, and car-camping. Staff is currently oplanning community 

outreach meetings for public input into the process. beacuse the Station fire has opened 
up the landscape to potential new campground sites, staff plans to return Deukmejian 

Wilderness Park for further evaluation of potential campground sites.


