
Elephant Hill Open Space Project Budget

1 Project Planning and Design Estimated Completion ‐ June 30, 2016

1A MRCA Planning Staff

1A.1 Conduct stakeholder meetings 9/2012 and periodically throughout

1A.2 Conduct parcel analysis and property evaluations ongoing

1A.3 Conduct landowner outreach 9/2012 through 9/2015

1A.4 Apply for and manage grant funding 9/2012 through 9/2014

1A.5 Coordinate with other government entities ongoing

1A.6 Manage project budget and timeline ongoing

1A.7 Reimbursables (mileage, printing, etc.) ongoing

1B MRCA Legal Staff

1B.1 Manage appraisals and title reports 10/2012 through 10/2015

1B.2 Negotiate with potential sellers 12/2012 through 12/2015

1B.3 Manage escrow and closing 1/2013 through 3/2016

1B.4 Reimbursables (mileage, printing, etc.) ongoing
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