

## Park Development & Improvements Projects

(March 2007)

<b>Eastern Rim of the Valley</b>	<b>STATUS</b>
Cherry Canyon/Liz's Loop Trail	Project completed and dedicated; City of LCF
Cross Town Trail Expansion	No action yet
Deukmejian Wilderness Park Environmental Center	\$200K and \$1.2 million granted to City of Glendale
Eaton Wash Park Improvements	No SMMC action
Flint Canyon Trail Repair	La Canada Flintridge; finished
Flint Wash Trail Bridge Repairs	City of Pasadena grant, to be completed 6-30-07
Hansen Dam Campground	Concept plans in conjunct. With ACOE& LA City
Shadow Hills Equestrian Trail	No bond grants; LA City; sections in
Stough Canyon maps and signs	No SMMC action
Stough Canyon Nature Center Displays	Burbank funded
Tujunga/Seven Hills Trailhead	No action yet
Verdugo Mountains Youth Campground	Feasibility study SMMC grant to City of Burbank, 6-06

<b>Eastern Santa Monica Mountains</b>	
Elysian Park Improvements	No action
Elysian Park Oak restoration	No action
Fering Trail	No action
Temescal Canyon Gateway Park Improvements	Prop A, K, 12, 40 grants, work at or near completion
WODOC Improvements	Prop 40 grant auth by SMMC 2-27-06, work underway

<b>Los Angeles River/Urban</b>	
Arroyo Seco-South Pasadena Park Improvements	Completed project
Arroyo Seco Restoration	Several multi-agency phases in process
Ascot Hills	DWP owned; MRCA doing park design
Augustus Hawkins Natural Park	Proj completed; transferred to City of LA March 05
Compton Creek Improvements	Prop A funds; Outdoor Classroom 1-07; acq's pending
Corralitas Improvements	No dedication; private development stalled indef.
Glendale Narrows/Riverwalk III	No further action by city of Glendale
Elysian Valley/Marsh	Marsh Park phase 1 ded. 5-06; Phase 2 in progress
Hazard Park Trail and Wetland Restoration	Northeast Trees project
LA River Headworks Spreading Ground	Other agencies

River Center Adjoining Improvements	Planning and construction drawings in progress
Tujunga Wash Restoration	Underway; also Mural project rehab grant downstream

<b>Simi Hills</b>	<b>STATUS</b>
Cheeseboro Canyon Bike/Equestrian Trail	No action
Hill Canyon Trail Improvements	No action
Liberty Canyon Connector Trail	No action
Lindero Creek Adopt-a-Creek Program	No action
McCrea Ranch Restoration	Grants to Conejo Rec and Park; first phase completed
Rancho Conejo OS Trails Improvements	No action
Reyes Adobe Historical Restoration	\$400K granted to Agoura Hills;project completed
Simi Hills Trail Improvements	No action

<b>Western Rim of the Valley</b>	
East Canyon Improvements	No action yet
Mentryville/Pico Canyon Improvements	Restoration of historic bldgs,infrastructure continues
Sierra Pelona-Ritter Ranch Improvements	No action yet

<b>Western Santa Monica Mountains</b>	
Corral Canyon-Lower improvements	Completed
Dry Canyon-McCoy Creek restoration	Grants to Calabasas/MRT;
Lake Eleanor Trail	No action yet; Sherwood Trail dedication in progress
Lower Topanga Canyon Welcome Center	No action; now State Parks land
Mission Canyon Welcome Center	No action; Co. funding transf to Soka acquisition
Ramirez Canyon Restoration	2-27-06 grant to MRCA
Santa Maria Canyon Trail	no action
Santa Monica City, Canyons and Watershed	Proj. nomination undefined; no action
Topanga Canyon - Henry Ridge Trail	No action yet
Watershed and Resource Conservation Center	RCD now at NPS' Peter Strauss Ranch