Total
PROJECT ELEMENT Task | Task Total Cost
Hours
Task 5: Community Participation

Task 5.1 Property Owner Meetings (up to 4) 66 3 6,020.00

Task 5.2 Public Workshop #1 68 $ 6,440.00

Task 5.3 Board/Commission/Council Meetings 96 3 9,420.00

Task 5.4 Public Workshop #2 68 $ 6,440.00
Subtotal Task 5 $ 28,320.00
Task 6: CEQA

Task 6.1 Project Description 8 $ 1,060.00

Task 6.2 Visual Impact Analysis 104 $ 15,200.00

Task 6.3 Biological Resources Survey 11 $ 1,200.00

Task 6.4 Special Status Plant Survey 48 3 5,600.00

Task 6.5 Gnatcatcher Protocol Surveys 58 $ 6,640.00

Task 6.6 Pre-App. Agency Coordination Meeting 13 3$ 1,904.00

Task 6.7 Jurisdictional Delineation 67 $ 8,850.00

Task 6.8 Resource Agency Permits (if needed) 176 $ 23,000.00

Task 6.9 Hazardous Materials Assessment allow | $ 11,250.00

Task 6.10 CEQA Initial Study 142 $ 17,240.00

Task 6.11 Otional ISIMND Processing (if needed) 110 $ 12,980.00

Task 6.12 Miltigation Monitring Reporting Plan 15 3 1,870.00

Task 6.13 Public Meetings/Hearings 20 $ 2,700.00
Subtotal Task 2 $ 109,494.00
Task 7: Prepare 70% PS&E

Task 7.1 Detailed Geotech. Investigation 23 $ 49,485.00

Task 7.2 Prepare 70% Plan Set 914 $ 118,560.00

Task 7.3 Prepare 70% Specifications/Cost Estimate 194 $ 28,120.00

Task 7.4 Agency Review 82 3 9,685.00
Subtotal Task 3 $  205,850.00
Task 8: Prepare Draft & Final 100% PS&E

Task 8.1 Prepare Draft 100% PS&E 516 $ 68,360.00

Task 8.2 Utility Coordination 96 $ 12,620.00

Task 8.3 Erosion and Sediment Control Plan 136 $ 17,920.00

Task 8.4 Review and Final 100% PS&E 296 $ 38,460.00
Subtotal Task 4 $ 137,360.00
Reimbursables and Subcontractor Admin.

Travel Expenses, admin. etc. allow | $ 59,858.00
Subtotal for Tasks above (Alta scope) $ 540,882.00 |
MRCA Project Management $ 54,118.00 |
Contingency $  55,000.00 |

Grand Total $  650,000.00 |




